FORM DRW-CIA 205 STATE OF HAWAII
Department of Accounting and General Services

Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF SEPTEMBER 2014

Date: September 30, 2014

CONTRACTOR: Ralph S. Inouye Co., Ltd.

ADDRESS: 2831 Awaawaloa Street Contract No. 62014
City, State ZIP:  Honolulu, HI 96819 DAGS Job No. 22-10-0708
PROJECT TITLE: Vineyard Garage {Lot V) New Photovoltaic System
CONTRACT FOR INSPECTIGN BRANCH LISE
[T SUBMITTAL REGSTER [~ COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 690,200.00  [oue MoNTHLY: [T PROJECT SCHEDULE
['TDA:LY REPORTS 1T PAYROLL AFFIDAVIT

MONTHLY ESTIMATE CHECKLIST [T CONTRACT NUMBER
[T PROJECT NAME AND LOCATION [ =+ ALL SIGNATURES
[ -TAS NEED - WASTE REDUCTION PROGRESS REPORT

CHANGE ORDERS I

Total § 5,902.00 (- PAINT AGCEPTANG
Adjusted Contract Amount $ 696,102.00

WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date o7.42% $ 672,374.00 100,00% $ 5,902.00 $ 678,276.00
Retained REDUCED { 0% - substitute retainage } $ o $ - 5 -
Amount Subject to Payment 3 672,374.00 $ 5,902.00 $ 678,276.00
Payments to Date 3 660,754.00 $ 5,902.00 $ 666,656.00
Payments Now Due $ 11,620.00 $ - $ 11,620.00

PaymentNo. FINAL[ ] 5 NCTAMAGE: &17,820.00 , BOND VALIE, 4 Fl, 40.14 (SRE ATTACkEY

Remarks: For projects already Accepted and/or
Completed, detete Statement Of Contract Time and FOR OFFICE USE ONLY
add.

[ ]Project Acceptance Date
[ 1Project-Completion Date

2. | certify that the above bill Is carrect, just, that payment has nol been received, and
all payroll affidavits have been submitled, are curent, or proper deduclive excluslons
have been made to this request; and least 80% of our workforce resides in Hawali. [ ]
As a preferred contractor, | have submitted all apprenticeship approval

1. Compuied and Checked by. Ll s
0CT 27 2014
1. Recommendsd: orEmln;er Dale:
/ y X RALPH S. INOUYE CO., LTD.
)c/_j/l'/ 7"?7 f—?-/l:/%?"—___ m; 2Z ZGM Nama of Contracior
fﬂmlndnf; zﬁwmmﬂld UC% ; Date:
@fﬁ ) m— ,é(_»éét\ Ve pres, 3014
5. Approved; ’ Branch Chidfor Disiked Englnoar oszmam: ite: [} ! Date

Etate Public Works Administrater

; ; o/ (/ 0CcT 27 znﬁ
& =



DPW-CIA 7/06
BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII

Department of Accounting and General Services
Division of Public Works

For the Month of: SEPTEMBER 2014

CONTRACTOR: Ralph 8. Inouye Co., Ltd. Contract No.: 62014
PROJECT TITLE: Vineyard Garage (.ot V} New Photovoltaic System DAGS Job No.: 22-10-0708
o
% CONTRACT
O LICENSE BASIC CONTRACT| COMPL. %| RETN AMOUNT
O |PRIME CONTRACTOR |1RADE NO. AMOUNT| 7O DATE| CMPL %|  RETAINED
Ralph $. Incuye Co., Ltd General Contractor ABC-23458 $179,878| 5168.817] 9283%| 5% $6,330| A
S A A e e e e e e
SUE:
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. %| RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| TO DATE| CMPL %| RETAINED
Penhall ’ $123,188]  $123.186] 10000%] 5% 6,159
Unitek Insulation $9,263 $9,263] 100.00% 5% $463|
David's Fencing $4,200 $4,200] 100.00% 5% SZTOI
Mutual Welding $114,170]  $114,170| 100.00%| 5% $5,708
Akira Yamamoto Painting $31,240 $31.240| 100.00% 5% $1,562
Green Path Technologles $211509] $207.279| 08.00%| 5% 510,363
DYC Electric Services $16,754]  $18.419] weoo%| 5% $820
#DIV/0! 5% 30
#DR/O! 5% $0
#DIv/0! 5% $0
#DIVIO! 5% 50
#DIV/o! 5% $0
#DIV/O! 5% $0
#DIv/ol 5% 50
#DIV/0) 5% $0
#DIvio! 5% $0
#DIVio!l 5% §0
#OIViO! 5% 50
#Divio! 5% $0
Tolal Retalned from Subs $510,322]  $505,757 $25,285|B
$690,200]  $672.374)
EEF PR R R R e
| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) [ $33,615|
| certify that the above retentions are correct for this request.
Checked/Verified by:

Ralph S, Inouye Co., Ltd.
Name of Conlractor @/__
Initial -W or Engineer

By Signature Date

NOTE
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Shest



DPW-CIA 7/08

CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAIL

Department of Accounting and General Services

Division of Public Works

For the Month of: SEPTEMBER 2014

CONTRACTOR: Ralph S. Inouye Co., Ltd. Contract No.: 62014
PROJECT TITLE: Vineyard Garage (Lot V) New Photovoltaic System DAGS Job No.: 22-10-0708
o CHANGE
cl-!bl ORDER
o LICENSE CHANGE ORDER| COMPL | %{ RETN AMOLINT]
O |PRIME CONTRACTOR  |TRADE NO. AMOUNT| TODATE| CMPL| %l RETAINED
Ralph S. Inouye Co , Ltd General Contractor ABC-23456 $872 $972] 100.00% 5% 548]A
CHA
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. %] RETN AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT| JO DATEi CMPL i;l RETAINED
Skippy's Plumbing Plurnbing $806 $806| 100.00% 5% $40
DYC Electic Electrical 53,465 $3,465| 100.00% 5% $173
Jade Painting Painting $659 $659| 100.00% 5% $32
#DIVIO! 5% $0/
#DIVIO! 5% $0
#DIVIO! 5% $0
#DIVIO| 5% 30
#DIVI0! 5% 50
#DIv/0! 5% $0
#DIV/ol 5% 50
#DIv/0! 5% $0
#DIV/O! 5% $0
#DIV/OI 5% $0
#DIV/0! 5% $0
#DIV/0! 5% $0
#DIVI0) 5% $0
#DIVI0! 5% 50
#DIv/0! 5% 50
Total Retained from Subs $4,830 $4,830 $245|B
55,902 $5,802|
| |CHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS {A+B) I $293|
| certify that the above retentions are correct for this request.
Checked/Verified by:

Ralph 8. Inouye Co., Ltd.

Name of Centractor

By Signature

NOTE:

Date

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Initial Wpeclor or Engineer




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 5 PROJECT TITLE: VINEYARD GARAGE (LOT V) - NEW PHOTOVOLTAIC SYSTEM
BILLING MONTH: September-14 DAGS JOB NO.; 2 2-10-0708 CONTRACT NO.: 62014

CONTRACTOR: INOUYE, RALPH S. CO., LTD

VENDOR CODE: 7422000

Original Contract Payment Suffix; 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
03 513-354M $11,620.00 $0.00 $11,620.00
Totals: $11,620.00 $11,620.00
Change Order Payment Suffix: 2,5
Suffix Eund Symbot Amount Earped Retainage Amount Due
Totals:
Grand Total: $11,620.00 $11,620.00

J K 19/27 /14

Verified By / DATE

(This Sectlon for Administrative Services Office Use Only)

Vendor Code 7422000

Cost Code 3A1

Voucher No. o2 TN 10

Verified By Fﬁ/

ocT 30 201



